
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, January 14, 2014  

 

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on January 14, 2014.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

BOE Facilities Director Mike Lynch and Clerk of the Works John Ryan.  The meeting was called to 

order at 12:01 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Testing and balancing of the HVAC is underway and should be completed by Thursday, 

January 16, 2014. The report will indicate how each unit is performing against design then 

adjustments will be made to correct the issues with heating. To address the weak lighting Mr. 

Ryan stated that all the lights will be fitted with new glass globes and supplemental lighting 

will be installed. Apex will cover the cost of these lighting changes. Finally, the exterior 

railings are in fabrication.  

 

b) Project Update on Mather Center Phase 

Power is being brought to the elevator equipment which has been relocated. Floors are being 

patched and concrete slabs are being poured in areas left vacant by demolition. Most of the 

structural steel is in place. The steel canopy for over the front door has been received and is 

ready for installation. Mr. Ryan noted some other work in progress, including repair of a 

portion of one exterior wall which was found to be unstable. Finally, he stated that thus far, 

there have been 112 Requests for Information. 

 

Mr. Campbell is encouraging the lawyers to release payment for change orders to 

subcontractors who were hired by Dappreio Construction.  

 

c) Other Items Relevant of the Committee 

Nothing else was discussed. 

 

d) Approval of Minutes  

Mr. Campbell suggested that a correction be made to the minutes regarding the amount of 

HVAC ductwork completed. At the time of the last meeting, approximately 50% of the 

HVAC ductwork was completed. Ms. Robin Woods moved, seconded by Mr. Gesauldi, to 

approve the minutes, as amended, of December 10, 2013.  The motion passed 5-0. 

 

ADJOURNMENT 

 Mrs. Hagerty-Ross moved to adjourn, seconded by Mrs. Robin Woods. The meeting adjourned at  

      12:25 p.m. 

 

Respectfully submitted 

 

Linda O’Leary 


